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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 507.742 549.241 261.604 -   261.604 340.009 168.344 164.089 100.335 Continuing Continuing
2464: DD(X) Sys Design, Dev &
Integration

396.331 441.117 215.015 -   215.015 331.166 149.550 164.089 100.335 Continuing Continuing

4009: Advanced Gun System
(AGS) on DD(X)

107.427 108.124 46.589 -   46.589 8.843 18.794 -   -   0.000 289.777

9999: Congressional Adds 3.984 -   -   -   -   -   -   -   -   0.000 3.984

A. Mission Description and Budget Item Justification
This Program Element (PE) provides funds for development of the DDG 1000 Class of U.S. Navy surface combatants. The mission of the DDG 1000 class is to provide
credible independent forward presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DDG 1000 will provide advanced land
attack capability in support of the ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DDG 1000 will establish
and maintain surface and sub-surface superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DDG 1000 will
have seamless Joint Interoperability to integrate all source information for battlespace awareness and weapons direction.

In accordance with the recent Nunn McCurdy recertification the Department plans to request an FY 2011 $170M reprogramming from this RDT&E,N line (0204202N)
into the DDG-1000 SCN line (2119).

The following Congressional add is funded in this Program Element:
Floating Area Network (FAN)
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 524.269 549.241 337.564 -   337.564
Current President's Budget 507.742 549.241 261.604 -   261.604
Total Adjustments -16.527 -   -75.960 -   -75.960

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -3.983 -  
• SBIR/STTR Transfer -18.263 -  
• Program Adjustments -   -   -72.523 -   -72.523
• Section 219 Reprogramming -2.236 -   -   -   -  
• Rate/Misc Adjustments -   -   -3.437 -   -3.437
• Congressional General Reductions
Adjustments

-0.045 -   -   -   -  

• Congressional Add Adjustments 8.000 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Floating Area Network (FAN) Installation Of Wirele 3.984 -  
Congressional Add Subtotals for Project: 9999 3.984 -  

Congressional Add Totals for all Projects 3.984 -  

Change Summary Explanation
Technical: Not applicable.

Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2464: DD(X) Sys Design, Dev &
Integration

396.331 441.117 215.015 -   215.015 331.166 149.550 164.089 100.335 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project encompasses DDG 1000 development efforts required to deliver the Flight I DDG 1000 Class Ships. Major efforts include software requirements analysis,
architectural and design code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V) for software releases 5-6; hull form
testing at Naval Surface Warfare Center/Carderock; communication and sensor aperture cosite and electromagnetic interference risk reductions testing for critical
arrays; execution of Integrated Power Systems (IPS) and ship control system testing and integration; and development of Tomahawk Weapon Control System software.
Funding for previous years is included in PE 0604300N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: System Engineering, Development and Testing

Articles:
Description: System Engineering, Development and Testing

FY 2010 Accomplishments:
Development of the DDG 1000 Flight 1 software, Commercial Off the Shelf/Government Off the Shelf (COTS/GOTS) software
acquisition, code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V).
Development of a total system software architecture that defines the relationships and interfaces among the software segments,
elements, components and/or configuration items using an incremental release process (Software (SW) Releases 5-6).
Conducted the following events for the remaining software releases: Software Release 5-completed Test Readiness Review
(TRR)and System Acceptance Testing (SAT). Software Release 6 - conducted SW Preliminary Design Review (S-PDR) and
SW Critical Design Review (S-CDR). Conducted developmental software test planning, test data analysis and reporting in
accordance with the DDG 1000 TEMP. Performed total ship system design analysis. Performed systems engineering; developed
and integrated into the DDG 1000 System an Electric Ship (ES) system. The following efforts  occurred in FY 10: Continued
to integrate Next Generation Command and Control Processor (NGC2P) and continued to complete hardware and software
development with formal testing through Software Release 6. Continued to develop, test and integrate the Common Display
System (CDS) consoles and medium/large screen displays.
FY 2011 Plans:
Software Release 6 will enter into the Design, Code, Test and Integration phase and begin Software Integration and Test
(SWIT) activities.  The following efforts will continue in FY11: Conduct developmental software test planning, conduct test data

396.331
0

441.117
0

215.015
0



UNCLASSIFIED

UNCLASSIFIED
Navy Page 4 of 17 R-1 Line Item #138

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

analysis and reporting in accordance with the DDG 1000 TEMP. Perform total ship system design analysis. Perform systems
engineering, develop, and fully integrate into the DDG 1000 System an Electric Ship (ES) system for DDG 1000. Integrate Next
Generation Command and Control Processor (NGC2P).  Continue Combat System Elements and Hull Mechanical & Electrical
(HM&E) integration, including hardware and software development through Software Release 6. Develop, test and integrate the
Common Display System (CDS) consoles and medium/large screen displays.  Continue hull form testing at NSWC/Carderock.
Execution of IPS and Ship Control System (SCS) testing and integration at Naval Surface Warfare Center/Philadelphia. Conduct
communication and sensor aperture cosite and electromagnetic interference risk reduction testing for critical arrays at the Wallops
Island Test Facility. Develop Tomahawk Weapons Control System software. Conduct developmental testing and operation
evaluation in accordance with TEMP. Conduct Live Fire Testing & Vulnerability Analysis in accordance with TEMP. Conduct
signature range Non-Recurring Engineering (NRE) to upgrade ranges to support DDG 1000 test and evaluation. Initiate X-Band
Multi-Function Radar (MFR) modification due to removal of S-Band Volume Search Radar (VSR) during the Nunn McCurdy
recertification.
FY 2012 Plans:
Development of Total Ship Computing Environment (TSCE) Software Release 6 is scheduled to complete. TSCE Software Spiral
1 will enter into Design, Code, Test and integration. Continuation of propulsion, power and ship control system land based testing
at the Naval Surface Warfare Center/Philadelphia. Completion of non-recurring engineering and upgrades to range signature
and calibration measurement facilities is scheduled. Perform planning, preparation and pretest predictions for TEMP Integrated
Testing at Wallops Island and Self Defense Test Ship and associated MOE Test Beds. Initiate procurements of test articles
for Initial Operational Test and Evaluation (IOT&E), including Long Range Land Attack Projectile (LRLAP)/Shapes, SM2 and
ESSMs. Perform Airex and Undex vulnerability assessments, general recoverability assessments and engineering survivability
assessments in support of TEMP Live Fire Test and Evaluation.  Continue X-Band Multi-Function Radar (MFR) modification due
to removal of S-Band Volume Search Radar (VSR) during the Nunn McCurdy recertification.

Accomplishments/Planned Programs Subtotals 396.331 441.117 215.015

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• SCN/ 2119: DDG 1000 1,378.532 186.312 453.727 0.000 453.727 433.619 223.694 272.592 0.000 0.000 2,948.476

D. Acquisition Strategy
A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs will shift
primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW is targeted for 2nd quarter FY11.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

E. Performance Metrics
Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete Operation Test Readiness Review.  Successfully
complete Developmental Test/Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ship Integration Development
Phase IV SS/CPAF Raytheon:Tewksbury

MA 326.021 397.202 Oct 2010 161.615 Dec 2011 -   161.615 Continuing Continuing Continuing

Ship Integration Development SS/CPFF Converteam:Pittsburgh,
PA -   6.250 Jan 2011 6.000 Dec 2011 -   6.000 Continuing Continuing Continuing

Subtotal 326.021 403.452 167.615 -   167.615

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Live Fire Test and Evaluation Various Various:Various 1.100 -   -   -   -   0.000 1.100  
Live Fire Test and Evaluation WR NSWC:Bethesda, MD 0.700 -   -   -   -   0.000 0.700  
Live Fire Test and Evaluation C/CPIF TBD:TBD -   2.300 Jan 2011 4.500 Dec 2011 -   4.500 Continuing Continuing Continuing

Test & Evaluation SS/CPFF Raytheon:Portsmouth,
RI 7.200 10.030 Oct 2010 19.337 Dec 2011 -   19.337 Continuing Continuing Continuing

Test & Evaluation C/CPIF Alion:Washington, DC 0.300 -   -   -   -   0.000 0.300  
Test & Evaluation SS/CPFF JHU/APL:Laurel, MD 0.200 0.100 Jan 2011 0.500 Dec 2011 -   0.500 Continuing Continuing Continuing
Test & Evaluation C/CPIF TBD:TBD -   0.800 Jan 2011 0.900 Dec 2011 -   0.900 Continuing Continuing Continuing
Test & Evaluation WR NSWC:Dahlgren, VA 1.560 1.280 Oct 2010 0.860 Dec 2011 -   0.860 Continuing Continuing Continuing
Test & Evaluation WR NSWC:Bethesda, MD 4.700 2.510 Oct 2010 2.150 Dec 2011 -   2.150 Continuing Continuing Continuing

Test & Evaluation WR NSWC:Port Hueneme,
CA 1.075 0.939 Nov 2010 4.000 Dec 2011 -   4.000 Continuing Continuing Continuing

Test & Evaluation WR NRL:Washington, DC 0.800 0.325 Nov 2010 0.350 Dec 2011 -   0.350 Continuing Continuing Continuing
Test & Evaluation WR NAWC:China Lake, CA 1.200 1.870 Nov 2010 1.200 Dec 2011 -   1.200 Continuing Continuing Continuing
Test & Evaluation WR SCSC:Wallops, Is, VA 2.286 3.841 Feb 2011 0.503 Dec 2011 -   0.503 Continuing Continuing Continuing
Test & Evaluation WR COTF:Norfolk, VA. 1.364 1.270 Nov 2010 2.400 Dec 2011 -   2.400 Continuing Continuing Continuing

Subtotal 22.485 25.265 36.700 -   36.700
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Services WR NSWC:Dahlgren VA 4.581 2.200 Oct 2010 2.200 Dec 2011 -   2.200 Continuing Continuing Continuing

Government Engineering
Services WR NSWC:Philadelphia PA 8.488 -   -   -   -   0.000 8.488  

Government Engineering
Services WR NSWC:Port Hueneme

CA 2.091 1.000 Nov 2010 1.000 Dec 2011 -   1.000 Continuing Continuing Continuing

Government Engineering
Services WR NAWC:Patuxent River

MD 4.634 2.300 Nov 2010 2.300 Dec 2011 -   2.300 Continuing Continuing Continuing

Government Engineering
Services WR NSWC:Bethesda MD 10.810 5.000 Oct 2010 4.500 Dec 2011 -   4.500 Continuing Continuing Continuing

Government Engineering
Services Various Other Govt

Activities:Various 6.308 -   -   -   -   0.000 6.308  

Travel Various NAVSEA:Washington
DC 0.700 0.700 Jan 2011 0.700 Dec 2011 -   0.700 Continuing Continuing Continuing

Contractor Engineering
Support SS/CPFF General

Dynamics:Fairfax, VA 5.614 -   -   -   -   0.000 5.614  

Contractor Engineering
Support SS/CPAF Alion:Washington, DC 1.703 -   -   -   -   0.000 1.703  

Contractor Engineering
Support SS/CPFF JHU/APL:Laurel, MD 2.696 -   -   -   -   0.000 2.696  

Contractor Engineering
Support SS/CPFF EG&G:Fairfax, VA 0.200 -   -   -   -   0.000 0.200  

Contractor Engineering
Support SS/CPAF Sayres:Washington,DC -   1.200 Mar 2011 -   -   -   0.000 1.200  

Subtotal 47.825 12.400 10.700 -   10.700

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 396.331 441.117 215.015 -   215.015

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
2464: DD(X) Sys Design, Dev & Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2464
Software Release SR5 1 2011 1 2011
Software Release SR6 4 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
4009: Advanced Gun System
(AGS) on DD(X)

107.427 108.124 46.589 -   46.589 8.843 18.794 -   -   0.000 289.777

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
These funds provide for the development of the Advanced Gun System (AGS) and the development, qualification and initial production of the Long Range Land Attack
Projectile (LRLAP) associated with the development of DDG 1000. The AGS will consist of a major caliber gun, an automated ammunition handling system, and a
guided projectile/propelling charge. The AGS will, at a minimum, meet the Land Attack and Surface Dominance Missions assigned to the gun system. The system will
provide a high rate of fire (10 rounds per minute) with a magazine capacity of 600 rounds (total for both guns). LRLAP will be stored throughout its life cycle in an 8
round pallet which is handled by the AGS magazine. By palletizing the munition, AGS is able to significantly reduce manning and improve munition reliability, safety
and resupply. The LRLAP Engineering Development Model (EDM) guided flight tests were completed in 2006. System Design and Development began in FY06 with
final land based qualification testing planned in FY13.  The Long Range Land Attack Projectile (LRLAP) is a rocket-assisted projectile that will deliver a high explosive
unitary payload with Global Positioning System (GPS) accuracy. Funding for previous years is included in PE 0604300N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Development of Hardware Test Assets

Articles:
Description: Development of Hardware Test Assets

FY 2010 Accomplishments:
Procurement of AGS Qualification test assets.

1.100
0

-   -  

Title: System Engineering, Development and Testing
Articles:

Description: System Engineering, Development and Testing

FY 2010 Accomplishments:
LRLAP System Design, development and qualification testing.
FY 2011 Plans:
LRLAP System Design, development, guided flight tests and qualification testing.
FY 2012 Plans:

42.938
0

81.194
0

36.589
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

LRLAP System Design, development, guided flight tests and qualification testing.
Title: Procurement of Ordnance Test Assets

Articles:
Description: Procurement of Ordnance Test Assets

FY 2010 Accomplishments:
Procurement of LRLAP rounds for qualification testing.
FY 2011 Plans:
Procurement of LRLAP rounds for qualification testing.
FY 2012 Plans:
Procurement of LRLAP rounds for qualification testing.

63.389
0

26.930
0

10.000
0

Accomplishments/Planned Programs Subtotals 107.427 108.124 46.589

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• SCN/2119: DDG 1000 1,378.532 186.312 454.685 0.000 454.685 657.280 225.402 218.242 57.726 0.000 3,178.179

D. Acquisition Strategy
A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs will shift
primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW is targeted for 2nd quarter FY11.  AGS is
developed via a sole source contract to BAE.  Lockheed is the key supplier to BAE for LRLAP development.

E. Performance Metrics
Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete LRLAP guided flights and Initial Operational Test and
Evaluation (IOT&E) test events.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF BAE:Minneapolis MN 102.950 99.450 Jan 2011 42.148 Dec 2011 -   42.148 0.000 244.548  

Subtotal 102.950 99.450 42.148 -   42.148 0.000 244.548

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation Various Various:Not Specified 2.200 6.358 Nov 2010 -   -   -   0.000 8.558  

Test and Evaluation WR White Sands Missile
Range:Not Specified -   -   2.000 Nov 2011 -   2.000 0.000 2.000  

Subtotal 2.200 6.358 2.000 -   2.000 0.000 10.558

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Services Various Various:Not Specified 0.452 0.400 Dec 2010 0.400 Dec 2011 -   0.400 0.000 1.252  

Government Engineering
Services WR NSWC DD:Dahlgren VA 1.635 1.416 Nov 2010 1.641 Nov 2011 -   1.641 0.000 4.692  

Government Engineering
Services WR NSWC PHD:Pt

Hueneme CA 0.190 0.400 Nov 2010 0.400 Nov 2011 -   0.400 0.000 0.990  

Government Engineering
Services WR Various:Not

Specified:Not Specified -   0.100 Nov 2010 -   -   -   0.000 0.100  

Subtotal 2.277 2.316 2.441 -   2.441 0.000 7.034

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 107.427 108.124 46.589 -   46.589 0.000 262.140
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
4009: Advanced Gun System (AGS) on DD(X)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4009
Guided Flight Tests 1 2010 1 2013
Component/AUR Qualification 1 2010 1 2013
Critical Design Review (CDR) 4 2011 4 2011
Milestone C (MS C) 3 2013 3 2013
Wpn Sys Explosive Safety Revw Bd (WSESRB) 4 2011 1 2013
Low Rate Initial Production (LRIP) 3 2013 4 2014
Initial Operating Capability (IOC) 3 2016 3 2016
Live Fire Tests 3 2011 1 2013
Full Rate Production Decision Review (FRP DR) 2 2015 2 2015
Gun Mount #1 Production End 3 2010 3 2010
Gun Mount #1 Deliver to Test 3 2010 3 2010
Gun Mount #2 Production End 3 2012 3 2012
Gun Mount #2 Deliver to Test 3 2012 3 2012
AGS Magazine Production End 1 2011 1 2011
AGS Magazine Deliver to Test 1 2011 1 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0204202N: DDG-1000

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 3.984 -   -   -   -   -   -   -   -   0.000 3.984
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add funds the development of a Floating Area Network (FAN) enabling a direct Line of Sight (LOS), wireless, Transmission Control Protocol/Internet
(TCP/IP) network among intra-battle group ships.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Floating Area Network (FAN) Installation Of Wirele
FY 2010 Accomplishments: Congressional add.

3.984 -  

Congressional Adds Subtotals 3.984 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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             0204202N
             DDG-1000
             138
             2012
             PB
             2011-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 507.742
                 549.241
                 261.604
                 261.604
                 0.000
                 340.009
                 168.344
                 164.089
                 100.335
                 Continuing
                 Continuing
            
             This Program Element (PE) provides funds for development of the DDG 1000 Class of U.S. Navy surface combatants. The mission of the DDG 1000 class is to provide credible independent forward presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DDG 1000 will provide advanced land attack capability in support of the ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DDG 1000 will establish and maintain surface and sub-surface superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DDG 1000 will have seamless Joint Interoperability to integrate all source information for battlespace awareness and weapons direction.

In accordance with the recent Nunn McCurdy recertification the Department plans to request an FY 2011 $170M reprogramming from this RDT&E,N line (0204202N) into the DDG-1000 SCN line (2119).

The following Congressional add is funded in this Program Element:
Floating Area Network (FAN)
             
                 
                     524.269
                     549.241
                     337.564
                     337.564
                     0.000
                
                 
                     507.742
                     549.241
                     261.604
                     261.604
                     0.000
                
                 
                     -16.527
                     0.000
                     -75.960
                     -75.960
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -3.983
                         0.000
                    
                     
                         -18.263
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -72.523
                                 -72.523
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -2.236
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -3.437
                                 -3.437
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.045
                            
                        
                         
                             Congressional Add Adjustments
                             
                                 8.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Not applicable.
            
             
                 
                     2464
                     DD(X) Sys Design, Dev & Integration
                     
                         396.331
                         441.117
                         215.015
                         215.015
                         0.000
                         331.166
                         149.550
                         164.089
                         100.335
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project encompasses DDG 1000 development efforts required to deliver the Flight I DDG 1000 Class Ships. Major efforts include software requirements analysis, architectural and design code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V) for software releases 5-6; hull form testing at Naval Surface Warfare Center/Carderock; communication and sensor aperture cosite and electromagnetic interference risk reductions testing for critical arrays; execution of Integrated Power Systems (IPS) and ship control system testing and integration; and development of Tomahawk Weapon Control System software. Funding for previous years is included in PE 0604300N.
                         
                             
                                 System Engineering, Development and Testing					
                                 System Engineering, Development and Testing				

                                 
                                     
                                         396.331
                                         0
                                         
						Development of the DDG 1000 Flight 1 software, Commercial Off the Shelf/Government Off the Shelf (COTS/GOTS) software acquisition, code and unit testing, integration, qualification testing, and Independent Verification and Validation (IV&V).  Development of a total system software architecture that defines the relationships and interfaces among the software segments, elements, components and/or configuration items using an incremental release process (Software (SW) Releases 5-6).  Conducted the following events for the remaining software releases: Software Release 5-completed Test Readiness Review (TRR)and System Acceptance Testing (SAT). Software Release 6 - conducted SW Preliminary Design Review (S-PDR) and SW Critical Design Review (S-CDR). Conducted developmental software test planning, test data analysis and reporting in accordance with the DDG 1000 TEMP. Performed total ship system design analysis. Performed systems engineering; developed and integrated into the DDG 1000 System an Electric Ship (ES) system. The following efforts  occurred in FY 10: Continued to integrate Next Generation Command and Control Processor (NGC2P) and continued to complete hardware and software development with formal testing through Software Release 6. Continued to develop, test and integrate the Common Display System (CDS) consoles and medium/large screen displays.											

					
                                    
                                
                                 
                                     
                                         441.117
                                         0
                                         
						Software Release 6 will enter into the Design, Code, Test and Integration phase and begin Software Integration and Test (SWIT) activities.  The following efforts will continue in FY11: Conduct developmental software test planning, conduct test data analysis and reporting in accordance with the DDG 1000 TEMP. Perform total ship system design analysis. Perform systems engineering, develop, and fully integrate into the DDG 1000 System an Electric Ship (ES) system for DDG 1000. Integrate Next Generation Command and Control Processor (NGC2P).  Continue Combat System Elements and Hull Mechanical & Electrical (HM&E) integration, including hardware and software development through Software Release 6. Develop, test and integrate the Common Display System (CDS) consoles and medium/large screen displays.  Continue hull form testing at NSWC/Carderock. Execution of IPS and Ship Control System (SCS) testing and integration at Naval Surface Warfare Center/Philadelphia. Conduct communication and sensor aperture cosite and electromagnetic interference risk reduction testing for critical arrays at the Wallops Island Test Facility. Develop Tomahawk Weapons Control System software. Conduct developmental testing and operation evaluation in accordance with TEMP. Conduct Live Fire Testing & Vulnerability Analysis in accordance with TEMP. Conduct signature range Non-Recurring Engineering (NRE) to upgrade ranges to support DDG 1000 test and evaluation. Initiate X-Band Multi-Function Radar (MFR) modification due to removal of S-Band Volume Search Radar (VSR) during the Nunn McCurdy recertification. 
					
                                    
                                     
                                         215.015
                                         0
                                    
                                     
                                         215.015
                                         0
                                         
					Development of Total Ship Computing Environment (TSCE) Software Release 6 is scheduled to complete. TSCE Software Spiral 1 will enter into Design, Code, Test and integration. Continuation of propulsion, power and ship control system land based testing at the Naval Surface Warfare Center/Philadelphia. Completion of non-recurring engineering and upgrades to range signature and calibration measurement facilities is scheduled. Perform planning, preparation and pretest predictions for TEMP Integrated Testing at Wallops Island and Self Defense Test Ship and associated MOE Test Beds. Initiate procurements of test articles for Initial Operational Test and Evaluation (IOT&E), including Long Range Land Attack Projectile (LRLAP)/Shapes, SM2 and ESSMs. Perform Airex and Undex vulnerability assessments, general recoverability assessments and engineering survivability assessments in support of TEMP Live Fire Test and Evaluation.  Continue X-Band Multi-Function Radar (MFR) modification due to removal of S-Band Volume Search Radar (VSR) during the Nunn McCurdy recertification. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN/ 2119
                                 DDG 1000
                                 
                                     1378.532
                                     186.312
                                     453.727
                                     453.727
                                     0.000
                                     433.619
                                     223.694
                                     272.592
                                     0.000
                                     0.000
                                     2948.476
                                
                            
                        
                         A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs will shift primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW is targeted for 2nd quarter FY11.
                         Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete Operation Test Readiness Review.  Successfully complete Developmental Test/Operational Test.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Ship Integration Development Phase IV
                                         SS
                                         CPAF
                                         Raytheon
                                         Tewksbury MA
                                         
                                             326.021
                                             
                                                 397.202
                                                 2010-10
                                            
                                             
                                                 161.615
                                            
                                             
                                                 161.615
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ship Integration Development
                                         SS
                                         CPFF
                                         Converteam
                                         Pittsburgh, PA
                                         
                                             0.000
                                             
                                                 6.250
                                                 2011-01
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Live Fire Test and Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             1.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.100
                                        
                                    
                                     
                                         Live Fire Test and Evaluation
                                         WR
                                         NSWC
                                         Bethesda, MD
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Live Fire Test and Evaluation
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 2.300
                                                 2011-01
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         SS
                                         CPFF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             7.200
                                             
                                                 10.030
                                                 2010-10
                                            
                                             
                                                 19.337
                                            
                                             
                                                 19.337
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         C
                                         CPIF
                                         Alion
                                         Washington, DC
                                         
                                             0.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Test & Evaluation
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             0.200
                                             
                                                 0.100
                                                 2011-01
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.800
                                                 2011-01
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             1.560
                                             
                                                 1.280
                                                 2010-10
                                            
                                             
                                                 0.860
                                            
                                             
                                                 0.860
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC
                                         Bethesda, MD
                                         
                                             4.700
                                             
                                                 2.510
                                                 2010-10
                                            
                                             
                                                 2.150
                                            
                                             
                                                 2.150
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC
                                         Port Hueneme, CA
                                         
                                             1.075
                                             
                                                 0.939
                                                 2010-11
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             0.800
                                             
                                                 0.325
                                                 2010-11
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NAWC
                                         China Lake, CA
                                         
                                             1.200
                                             
                                                 1.870
                                                 2010-11
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         SCSC
                                         Wallops, Is, VA
                                         
                                             2.286
                                             
                                                 3.841
                                                 2011-02
                                            
                                             
                                                 0.503
                                            
                                             
                                                 0.503
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         COTF
                                         Norfolk, VA.
                                         
                                             1.364
                                             
                                                 1.270
                                                 2010-11
                                            
                                             
                                                 2.400
                                            
                                             
                                                 2.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Dahlgren VA
                                         
                                             4.581
                                             
                                                 2.200
                                                 2010-10
                                            
                                             
                                                 2.200
                                            
                                             
                                                 2.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Philadelphia PA
                                         
                                             8.488
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.488
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Port Hueneme CA
                                         
                                             2.091
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NAWC
                                         Patuxent River MD
                                         
                                             4.634
                                             
                                                 2.300
                                                 2010-11
                                            
                                             
                                                 2.300
                                            
                                             
                                                 2.300
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC
                                         Bethesda MD
                                         
                                             10.810
                                             
                                                 5.000
                                                 2010-10
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Services
                                         Various
                                         Other Govt Activities
                                         Various
                                         
                                             6.308
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.308
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVSEA
                                         Washington DC
                                         
                                             0.700
                                             
                                                 0.700
                                                 2011-01
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         General Dynamics
                                         Fairfax, VA
                                         
                                             5.614
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.614
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPAF
                                         Alion
                                         Washington, DC
                                         
                                             1.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.703
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         JHU/APL
                                         Laurel, MD
                                         
                                             2.696
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.696
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPFF
                                         EG&G
                                         Fairfax, VA
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         SS
                                         CPAF
                                         Sayres
                                         Washington,DC
                                         
                                             0.000
                                             
                                                 1.200
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0204202N_2464_FILE1.GIF
                        
                    
                     
                         
                             
                                 Proj 2464
                                 
                                     
                                         Software Release SR5
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Software Release SR6
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4009
                     Advanced Gun System (AGS) on DD(X)
                     
                         107.427
                         108.124
                         46.589
                         46.589
                         0.000
                         8.843
                         18.794
                         0.000
                         0.000
                         0.000
                         289.777
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         These funds provide for the development of the Advanced Gun System (AGS) and the development, qualification and initial production of the Long Range Land Attack Projectile (LRLAP) associated with the development of DDG 1000. The AGS will consist of a major caliber gun, an automated ammunition handling system, and a guided projectile/propelling charge. The AGS will, at a minimum, meet the Land Attack and Surface Dominance Missions assigned to the gun system. The system will provide a high rate of fire (10 rounds per minute) with a magazine capacity of 600 rounds (total for both guns). LRLAP will be stored throughout its life cycle in an 8 round pallet which is handled by the AGS magazine. By palletizing the munition, AGS is able to significantly reduce manning and improve munition reliability, safety and resupply. The LRLAP Engineering Development Model (EDM) guided flight tests were completed in 2006. System Design and Development began in FY06 with final land based qualification testing planned in FY13.  The Long Range Land Attack Projectile (LRLAP) is a rocket-assisted projectile that will deliver a high explosive unitary payload with Global Positioning System (GPS) accuracy. Funding for previous years is included in PE 0604300N.
                         
                             
                                 Development of Hardware Test Assets
                                 Development of Hardware Test Assets
                                 
                                     
                                         1.100
                                         0
                                         
						Procurement of AGS Qualification test assets. 
					
                                    
                                
                            
                             
                                 System Engineering, Development and Testing
                                 System Engineering, Development and Testing
                                 
                                     
                                         42.938
                                         0
                                         
						LRLAP System Design, development and qualification testing. 
					
                                    
                                
                                 
                                     
                                         81.194
                                         0
                                         
						LRLAP System Design, development, guided flight tests and qualification testing. 
					
                                    
                                     
                                         36.589
                                         0
                                    
                                     
                                         36.589
                                         0
                                         
					LRLAP System Design, development, guided flight tests and qualification testing. 
				
                                    
                                
                            
                             
                                 Procurement of Ordnance Test Assets
                                 Procurement of Ordnance Test Assets
                                 
                                     
                                         63.389
                                         0
                                         
						Procurement of LRLAP rounds for qualification testing. 
					
                                    
                                
                                 
                                     
                                         26.930
                                         0
                                         
						Procurement of LRLAP rounds for qualification testing. 
					
                                    
                                     
                                         10.000
                                         0
                                    
                                     
                                         10.000
                                         0
                                         
					Procurement of LRLAP rounds for qualification testing. 
				
                                    
                                
                            
                        
                         
                             
                                 SCN/2119
                                 DDG 1000
                                 
                                     1378.532
                                     186.312
                                     454.685
                                     454.685
                                     0.000
                                     657.280
                                     225.402
                                     218.242
                                     57.726
                                     0.000
                                     3178.179
                                
                            
                        
                         A revised acquisition strategy has been determined that supports the DDG-1000/DDG-51 restart shipyard allocation workload MOAs. Execution of the MOAs will shift primary construction of all three DDG-1000 class ships to Bath Iron Works (BIW).  Award of the DDG 1001/1002 to BIW is targeted for 2nd quarter FY11.  AGS is developed via a sole source contract to BAE.  Lockheed is the key supplier to BAE for LRLAP development.
                         Successfully achieve Milestone C.  Successfully achieve Initial Operational Capability.  Successfully complete LRLAP guided flights and Initial Operational Test and Evaluation (IOT&E) test events.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         BAE
                                         Minneapolis MN
                                         
                                             102.950
                                             
                                                 99.450
                                                 2011-01
                                            
                                             
                                                 42.148
                                            
                                             
                                                 42.148
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             244.548
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Evaluation
                                         Various
                                         Various
                                         Not Specified
                                         
                                             2.200
                                             
                                                 6.358
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.558
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         White Sands Missile Range
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Services
                                         Various
                                         Various
                                         Not Specified
                                         
                                             0.452
                                             
                                                 0.400
                                                 2010-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.252
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC DD
                                         Dahlgren VA
                                         
                                             1.635
                                             
                                                 1.416
                                                 2010-11
                                            
                                             
                                                 1.641
                                            
                                             
                                                 1.641
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.692
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         NSWC PHD
                                         Pt Hueneme CA
                                         
                                             0.190
                                             
                                                 0.400
                                                 2010-11
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.990
                                        
                                    
                                     
                                         Government Engineering Services
                                         WR
                                         Various:Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.100
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0204202N_4009_FILE1.GIF
                        
                         
                             R4_2012PB_0204202N_4009_FILE2.GIF
                        
                    
                     
                         
                             
                                 Proj 4009
                                 
                                     
                                         Guided Flight Tests
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Component/AUR Qualification
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Critical Design Review (CDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Milestone C (MS C)
                                         
                                             
                                                 3
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                         Congressional Add funds the development of a Floating Area Network (FAN) enabling a direct Line of Sight (LOS), wireless, Transmission Control Protocol/Internet (TCP/IP) network among intra-battle group ships.
                         
                             
                                 Floating Area Network (FAN) Installation Of Wirele
                                 
                                     3.984
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                         N/A
                         Congressional Add.
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